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We continue our focus on project reviews this month focusing on the 
distinctive aspect of Project Peer Reviews (PPRs).  An effective peer 
review increases the likelihood that the project team will deliver the 
project successfully meeting its performance baseline – scope, cost, 
and schedule.

The Department’s Project Assessment Offices, having direct line of 
responsibility to the appropriate Under Secretary, conduct the PPRs at 
the required times throughout the project lifecycle.  These PPRs are a 
means for peers (with relevant experience and expertise) to 
independently review the technical, managerial, cost and schedule, and 
other key aspects of the project to help programs and project teams to 
achieve project success.  Ultimately, these projects further the critical 
missions across the complex that include maintaining the nuclear 
weapons stockpile, cleaning up radioactive and hazardous waste, and 
conducting some of the world’s most sophisticated basic and applied 
energy and scientific research activities.

We stand ready to support the Department’s Federal Project Directors 
(FPDs) in making the important leadership decisions that successfully 
bring to completion some of the largest, most complex capital asset 
projects in either the public or private sector and advance the mission 
and goals of the Department.

Keep charging.

Sincerely, 

Paul Bosco

Paul Bosco,
Director of the 

Office of Project 
Management 
Oversight and 

Assessments (PM)
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Project Peer Reviews
Mike Myers, Office of Project Assessments (PM-10)

Last month, Zac West outlined the reviews DOE uses to improve capital asset project management and 

explained how they are related.  Among these reviews, the Project Peer Review (PPR) is distinctive, 

because it is conducted in an advisory role with a primary emphasis on assisting the project team in 

addressing their challenges.  An effective peer review enhances the probability that the project team will 

deliver the project within the Performance Baseline – i.e., complete the full planned scope within 

programmed cost and schedule.  Peer reviews accomplish this by independently assessing the project to 

identify problems early and recommending ways to improve the project or solve problems.  

• Peer Reviews are customized, not standardized.  Peer reviews do not follow a checklist or 

template in terms of what to assess.  Instead, they are a tailored blend of assessment and expert 

consulting.  Peer reviewers leverage a wealth of technical expertise and experience to accurately 

assess a project’s progress and offer expert recommendations for improvement, if necessary.  

• Peer Reviews mutually benefit the project being reviewed, the reviewers themselves, and the 

reviewers’ organizations.  Peer reviews contribute to developing a corporate culture that is in 

continuous pursuit of excellence.  As review teams share lessons and insights between projects, 

best practices emerge.  Review team members carry those lessons back to their organizations, 

expanding the impact of the lessons to other DOE capital asset projects.

• Peer Reviews are fundamentally a planning activity.  Project teams have observed that the 

process of preparing for a review helps them focus and organize for success.  While the 

preparation for a review requires a great deal of effort from the project team, the planning 

activities it drives are usually seen as well worth the investment.  Project teams gain deep insight 

into project success factors and opportunities for improvement during their review preparation.
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Project Peer Reviews
Mike Myers, Office of Project Assessments (PM-10)

The process for conducting peer reviews is straight forward.  DOE Order 413.3B, (Program and Project 

Management for the Acquisition of Capital Assets), specifies when peer reviews are required based on 

Total Project Cost, current critical decision milestone, project complexity, and performance.  Peer reviews 

typically assess technical adequacy, cost, schedule, risk, acquisition, nuclear safety, environmental, 

employee safety and health, and overall project management.   A review may include 10-30 experts 

depending on the size and complexity of the project.  Review teams spend several weeks reviewing 

documents and getting a clear understanding of the project’s progress and performance.  The team then 

assembles for a one-week site visit to interview members of the project team in order to clarify the 

information they’ve reviewed or answer questions raised during the document review.  Finally, the team 

prepares a report of their findings and recommendations.  

DOE’s capital asset project peer review process was pioneered by the Office of Science and expanded 

throughout the Department over the past 35 years.  Project Assessment offices in Science (SC), the 

National Nuclear Security Administration (NNSA), and Project Management Oversight and Assessments 

(PM) all conduct project peer reviews on DOE capital asset projects.  These reviews help DOE continue to 

leverage the experience and technical expertise of federal employees, contractors, and subject matter 

experts from across the complex. 
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Did You Know…

DOE has added features to the Project Management Career 

Development Program (PMCDP) module in Employee Self Service 

(ESS) system? 
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SET PROFILE/COMPETENCIES
For the FPD applicant to assist in 
building an application package

REPORTS
Read-only documents used mainly 
by Program POCs

FORMS
Templates available to report 
CLPs, equivalency training or 
experience, the checklist that is 
provided with an applicant 
package

ADMINISTRATION
For POCs, Managers and PMCDP 
Team to approve requests 
submitted using FORMs
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PM EVM Roadside Assists Coming Your Way
Melvin Frank, Office of Project Management Policy and Systems (PM-30)

Earned Value Management (EVM) Roadside Assist Visits (RSAVs) have been well received! At this point, 

PM-30 has visited seven sites since January 2016 (Los Alamos, Oak Ridge/Y-12, Savannah River, 

Portsmouth, West Valley, Carlsbad, and Richland/Office of River Protection).  Attendees are encouraged by 

the open dialogue, clear expectations and information provided by the team. 

In August 2016, Office of Project Management Oversight and Assessments (PM), released Version 2.0 of 

the DOE Earned Value Management Systems Interpretation Handbook (EVMSIH) to assist in the 

communication of compliance to the EIA-748 Guidelines.   

PM-30 is conducting on-site visits to strategic sites using an EVM RSAV format, based on the well-received 

PARS II and EVMS Road Shows from prior years. This Corrective Active Request free (CAR-free) approach is 

used to assist contractors and gauge the contractor’s readiness to be successful in future EVMS reviews. 

The visit to each site is running one to five days depending on how many different contractors are at a site.   

While some portions of the visit are conducted at the site level, the PM-30 team will meet with each 

contractor team individually, including the Project Manager, Project Controls staff, and Control Account 

Managers (CAMs), along with local DOE Project staff, to discuss specifics relating to a particular 

contractor’s assessment results and questions. 

The visits are prioritized based first on those contractors requiring EVMS certification, followed by those 

contractors in post-certification ‘surveillance’ mode.  The primary focus is on 413.3B applicable sites in EM 

and NNSA.   Additional contractors/sites will be accommodated by request.  

If you have not been contacted by PM-30 to schedule this visit, please contact Mr. Melvin Frank (202-586-

5519) Melvin.Frank@hq.doe.gov); or Susan Wood  (202-586-8410) Susan.Wood@hq.doe.gov) of PM-30.
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Click here to see 
upcoming visits

http://www.energy.gov/projectmanagement/downloads/earned-value-management-system-interpretation-handbook-evmsih
mailto:Melvin.Frank@hq.doe.gov
mailto:Susan.Wood@hq.doe.gov
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PM EVM Roadside Assists Coming Your Way
Melvin Frank, Office of Project Management Policy and Systems (PM-30)

Earned Value Management (EVM) Roadside Assist Visits (RSAVs) have been well received! At this point, 

PM-30 has visited seven sites since January 2016 (Los Alamos, Oak Ridge/Y-12, Savannah River, 

Portsmouth, West Valley, Carlsbad, and Richland/Office of River Protection).  Attendees are encouraged by 

the open dialogue, clear expectations and information provided by the team. 

In September 2015, Office of Project Management Oversight and Assessments (PM), released Version 1.0 

of the DOE Earned Value Management Systems Interpretation Handbook (EVMSIH) to assist in the 

communication of compliance to the EIA-748 Guidelines.   Version 2.0 is expected to be released before 

the end of FY 2016.

PM-30 is conducting on-site visits to strategic sites using an EVM RSAV format, based on the well-received 

PARS II and EVMS Road Shows from prior years.  This is a CAR-free approach used to assist contractors and 

gauge the contractor’s readiness to be successful in future EVMS reviews. The visit to each site is running 

one to five days depending on how many different contractors are at a site.   While some portions of the 

visit are conducted at the site level, the PM-30 team will meet with each contractor team individually, 

including the Project Manager, Project Controls staff, and Control Account Managers (CAMs), along with 

local DOE Project staff, to discuss specifics relating to a particular contractor’s assessment results and 

questions. 

The visits are prioritized based first on those contractors requiring EVMS certification, followed by those 

contractors in post-certification ‘surveillance’ mode.  The primary focus is on 413.3B applicable sites in EM 

and NNSA.   Additional contractors/sites June be accommodated by request.  

If you have not been contacted by PM-30 to schedule this visit, please contact Mr. Melvin Frank (202-586-

5519)   Melvin.Frank@hq.doe.gov); or Susan Wood  (202-586-8410) Susan.Wood@hq.doe.gov) of PM-30.
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Upcoming PM EVM Roadside Assist Visits
X

October 17

CNS/Pantex

October 19

SPRO/FPO

Coming Soon!

INL/BEA 

Coming Soon!

LLNL/LLNS

Coming Soon!

NTS/NSTec 

Coming Soon!

SNL/Sandia

http://www.energy.gov/projectmanagement/downloads/earned-value-management-system-interpretation-handbook-evmsih
mailto:Melvin.Frank@hq.doe.gov
mailto:Susan.Wood@hq.doe.gov
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Course Name

X days / XX CLPs

Date
Location

Online Training

Course Name

XX CLPs

Date
Location

Classroom Training

Step 1: Click on a button 
along the top to view all 

training during that 
timeframe

Step 2: Click on any course 
to learn more

On Demand
Full FY 2017 

Training 
Strategy*

* To print the FY 2017 
Training Strategy, print 
only pages 21-25 of this 
document
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Cost and Schedule 

Estimation and 

Analysis 

5 Days / 40 CLPs 

10/31 – 11/4
Lexington, KY PPO

Managing Contract 

Changes 

4 Days / 32 CLPs 

October/November TBD
New Orleans, LA SPR

Capital Planning for 

DOE O 413.3B 

2 Days / 16 CLPs 

11/29 – 11/30
HQ Classroom Pilot

FY 2017 Quarter 1 Desktop Training

Planning for Safety in 

Project Management 

28 CLPs 

9/29 – 11/3
Adobe Connect

Negotiation Strategies 

and Techniques

24 CLPs 

11/8 – 12/13
Adobe Connect

FY 2017 Quarter 1 Classroom Training

Facilitating Conflict 

Resolution 

24 CLPs 

10/4 – 11/1
Adobe Connect

FY17 Q1 On Demand
Full FY 2017 

Training 
Strategy

Upcoming Training
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Changes 
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Capital Planning for 
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2 Days / 16 CLPs 

11/29 – 11/30
HQ Classroom Pilot
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Planning for Safety in 

Project Management 

28 CLPs 

9/29 – 11/3
Adobe Connect

Negotiation Strategies 

and Techniques

24 CLPs 

11/8 – 12/13
Adobe Connect

FY 2017 Quarter 1 Classroom Training

Facilitating Conflict 

Resolution 

24 CLPs 

10/4 – 11/1
Adobe Connect

FY17 Q1 On Demand
Full FY 2017 
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Cost and Schedule Estimation and Analysis 

PMCDP is offering an instructor-led delivery of the 5-day course, Cost and Schedule 
Estimation and Analysis, October 31-November 4, 2016 in Lexington, KY (PPO). 

This course provides participants with a high-level overview of cost and schedule estimation 
techniques necessary for successful project management. Participants receive practical skills 
training on how to develop independent cost and schedule estimates and how such 
estimates factor into a project's baseline. The course teaches skills used across the project 
life cycle, but focuses on estimates developed in project planning and the early stages of 
project execution (preliminary design).
Topics include: 

• Identifying cost and schedule estimates;
• Basic estimating methods;
• Group analysis techniques;
• Applying life-cycle costing techniques;
• Validating estimates;
• Determining critical path schedule for a project;
• Crashing and fast-tracking methods; and 
• Relationship between budget authorization and budget outlay schedules, project 

estimates, and the project funding profile. 

You will earn 40 continuous learning points for this course.  This is a core course for the 
Level 2 PMCDP certification for Federal Project Directors and is available to all DOE 
employees.

Register in CHRIS
CHRIS Code: 001044/0028

X
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10/31 – 11/4
Lexington, KY PPO

Managing Contract 
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Capital Planning for 
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11/29 – 11/30
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Planning for Safety in 

Project Management 
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Negotiation Strategies 

and Techniques

24 CLPs 
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24 CLPs 

10/4 – 11/1
Adobe Connect

FY17 Q1 On Demand
Full FY 2017 
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Strategy
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Managing Contract Changes 

PMCDP is offering an instructor-led delivery of the 4-day course, Managing Contract 
Changes, tentatively scheduled for October/November 2016 in New Orleans, LA.

This course aims to better prepare DOE Contracting Officers (COs) and Federal Project 
Directors (FPDs) to manage project changes on complex construction projects through 
effective management of contract modifications and change orders.
Managing Contract Changes includes discussions of DOE’s historical and current contracting 
environment, authorities for contract modifications, and the various contract provisions and 
legal doctrines that define and limit the ability for the Government to change contracts. 
Additionally, the course examines the doctrine of constructive change, potential differences 
between project management changes and contract changes, and the things DOE senior level 
contracting and program officials can do to improve the effectiveness of the change 
management process.

You will earn 32 continuous learning points for this course.  This is a Core course for the 
Level 1 PMCDP certification for Federal Project Directors and is available to all DOE 
employees.

X
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Analysis 

5 Days / 40 CLPs 

10/31 – 11/4
Lexington, KY PPO

Managing Contract 

Changes 

4 Days / 32 CLPs 
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Capital Planning for 

DOE O 413.3B 

2 Days / 16 CLPs 

11/29 – 11/30
HQ Classroom Pilot
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Facilitating Conflict 
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10/4 – 11/1
Adobe Connect

FY17 Q1 On Demand
Full FY 2017 
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Capital Planning for DOE O 413.3B 

PMCDP is offering an instructor-led delivery of the 2-day course, Capital Planning for DOE O 
413.3B, scheduled for November 29-30, 2016 to be piloted in DC. 

In this course, participants review capital planning questions they should ask when a non-
information technology capital asset project is in each phase of the project’s acquisition. The 
course reviews the documents and reports from the budget formulation and acquisition 
planning processes that can be used to support the DOE’s budget submissions to the Office of 
Management and Budget (OMB). This course tracks the critical decision deliverables, reports, 
cyclical budget data, and narratives in the context of a structured capital planning process 
and the critical decision model for capital asset projects.

You will earn 16 continuous learning points for this course.  This is an elective course for 
the Level 1 PMCDP certification for Federal Project Directors and is available to all DOE 
employees.

Register in CHRIS 
CHRIS Code: 002152/0011

X
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Planning for Safety in Project Management 

PMCDP is offering a desktop delivery of the course, Planning for Safety in Project 
Management, starting September 29, 2016. 

This course is designed to provide DOE Federal Project Directors with the knowledge needed 
to clearly define and carry out integrated safety management and quality management. 
Additionally, it provides participants with the necessary information to ensure that all DOE 
projects comply with DOE standards of safety. The main objective of this course is to prepare 
the participant to effectively apply safety management requirements throughout the project 
acquisition life cycle. Particular emphasis is given to the planning and design phases where 
application of a Failure Mode and Effects Analysis should identify potential hazards and 
mitigation strategies. Using a case study, this process examines nuclear, environmental, and 
worker safety issues in a representative project.

Webinars will be held Thursdays from 1:00 – 3:00 pm Eastern Standard Time
• September 29: Session #1
• October 6: Session #2
• October 13: No live session
• October 20: Session #3
• October 27: Session #4
• November 3: Exams due 

You will earn 28 continuous learning points for this course.  This is a core course for the 
Level 1 PMCDP certification for Federal Project Directors and is available to all DOE 
employees.

Register in CHRIS
CHRIS Codes: 001035/0059

X
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Analysis 

5 Days / 40 CLPs 

10/31 – 11/4
Lexington, KY PPO

Managing Contract 

Changes 

4 Days / 32 CLPs 

October/November TBD
New Orleans, LA SPR

Capital Planning for 

DOE O 413.3B 

2 Days / 16 CLPs 

11/29 – 11/30
HQ Classroom Pilot

FY 2017 Quarter 1 Desktop Training

Planning for Safety in 

Project Management 

28 CLPs 

9/29 – 11/3
Adobe Connect

Negotiation Strategies 

and Techniques

24 CLPs 

11/8 – 12/13
Adobe Connect

FY 2017 Quarter 1 Classroom Training

Facilitating Conflict 

Resolution 

24 CLPs 

10/4 – 11/1
Adobe Connect

FY17 Q1 On Demand
Full FY 2017 

Training 
Strategy

Upcoming Training
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Facilitating Conflict Resolution 

PMCDP is offering a desktop delivery of the course, Facilitating Conflict Resolution, October 4 
– November 1, 2016. 

This course covers a variety of topics specific to resolving conflicts in the workplace. Areas 
discussed include: recognizing potential conflict situations and neutralizing them before they 
escalate; using problem-solving and decision-making techniques to meet the needs of 
everyone affected; negotiating "win-win" solutions for all parties involved; and minimizing or 
resolving conflict in groups and between employees using appropriate interpersonal 
strategies. Participants take the Thomas-Kilmann® conflict mode assessment instrument (TKI) 
to reveal their preferred style of managing conflict, and learn the advantages and 
disadvantages of different styles. The course includes a significant emphasis on the use of 
facilitation techniques within the conflict resolution process.

Webinars will be held every Tuesday from 11:00 am - 12:30 pm EDT.  The webinar schedule 
is as follows:

• Webinar 1- October 4
• Webinar 2- October 11
• Webinar 3- October 18
• Webinar 4- October 25
• Webinar 5- November 1

You will earn 24 continuous learning points for this course.  This is an elective course for 
the Level 3 PMCDP certification for Federal Project Directors and is available to all DOE 
employees.

Register in CHRIS
CHRIS Codes: 001558/0023

X
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Analysis 

5 Days / 40 CLPs 

10/31 – 11/4
Lexington, KY PPO

Managing Contract 

Changes 

4 Days / 32 CLPs 

October/November TBD
New Orleans, LA SPR

Capital Planning for 

DOE O 413.3B 

2 Days / 16 CLPs 

11/29 – 11/30
HQ Classroom Pilot

FY 2017 Quarter 1 Desktop Training

Planning for Safety in 

Project Management 

28 CLPs 

9/29 – 11/3
Adobe Connect

Negotiation Strategies 

and Techniques

24 CLPs 

11/8 – 12/13
Adobe Connect

FY 2017 Quarter 1 Classroom Training

Facilitating Conflict 

Resolution 

24 CLPs 

10/4 – 11/1
Adobe Connect

FY17 Q1 On Demand
Full FY 2017 
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Strategy
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Negotiation Strategies and Techniques

PMCDP is offering a desktop delivery of the course, Negotiation Strategies and Techniques, 
November 8 - December 13, 2016. 

In this course, participants learn about collaborative and competitive negotiations, 
negotiation strategy and planning, negotiations within and between teams, identifying key 
stakeholder interests in negotiations, determining best alternatives to negotiated 
agreements, and effectively communicating during negotiations. Through reading 
assignments from Harvard Law School’s prestigious Program on Negotiation and mini case 
studies customized for the Department of Energy, participants are introduced to methods to 
improve their performance in negotiating agreements. Participants then practice using 
learned strategies during the course. 

Webinars will be held every Tuesday from 11:00 am - 12:30 pm EDT.  The webinar schedule 
is as follows:

• Webinar 1- November 8
• Webinar 2- November 15
• Webinar 3- November 22
• Webinar 4- November 29
• Webinar 5- December 6
• Webinar 6- December 13

You will earn 24 continuous learning points for this course.  This is an elective course for 
the Level 3 PMCDP certification for Federal Project Directors and is available to all DOE 
employees.

Register in CHRIS
CHRIS Codes: 001047/0023

X
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On-Demand Online Training*

Environmental Laws 

and Regulations

24 CLPs

On-Demand
OLC

Earned Value 

Management Systems 

(24/7)

24 CLPs

On-Demand
OLC

Project Management 

Essentials

50 CLPs

On-Demand
OLC

*On-Demand courses are available at any time through DOE’s Online Learning Center (OLC). 

FY17 Q1 On Demand
Full FY 2017 

Training 
Strategy

Upcoming Training
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On-Demand
OLC
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FY17 Q1 On Demand
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Environmental Laws and Regulations

PMCDP hosts on the Online Learning Center (OLC) a Level II Elective Course titled 
“Environmental Laws and Regulations.”  This online course is intended to give Department of 
Energy employees an overview and basic working knowledge of pertinent environmental 
laws and regulations, and how those laws and regulations impact managing projects at DOE. 
The course identifies the resources to assist DOE staff and managers in the event they are 
asked to support or manage a project with potential environmental impacts. This course 
supports DOE employees and the Department in achieving environmental sustainability 
goals, including reducing energy use, enhancing pollution prevention, and water 
conservation.

Upon completion of the training, all participants will be able to identify the intent of the 
major Federal environmental laws, regulations, DOE Orders, Directives and guidance. 
Participants will also be able to list the detailed processes involved in the implementation of 
major environmental requirements by the Department of Energy.

This course is comprised of seven modules. 
• DOE’s Framework for Environmental Compliance
• All About Water
• All About Air
• All About Waste
• All About Clean Up
• Sustainability
• Cultural Considerations

Successful completion of any six modules is required to receive credit for the course. 
However, a seventh module can be completed for continuous learning points.

Registration is through the OLC
You will earn 24 continuous learning points for this course. This is an elective course for 
the Level II Federal Project Director certification and is available to all DOE employees.

X
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On-Demand Online Training*

Environmental Laws 

and Regulations

24 CLPs

On-Demand
OLC

Earned Value 

Management Systems 

(24/7)

24 CLPs

On-Demand
OLC

Project Management 

Essentials

50 CLPs

On-Demand
OLC

*On-Demand courses are available at any time through DOE’s Online Learning Center (OLC). 

FY17 Q1 On Demand
Full FY 2017 

Training 
Strategy

Upcoming Training
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Earned Value Management Systems (24/7)

PMCDP hosts on the Online Learning Center (OLC) the Level 1 Core Course  titled “Earned 
Value Management Systems (24/7).”  This online training is designed for newcomers to gain 
a solid foundation in earned value management systems (EVMS) or for earned value 
management (EVM) practitioners interested in enhancing their ability to effectively use 
performance data and keep up with the latest industry guidelines, government 
requirements, and EVMS issues. This course covers the five major categories in the EIA-748 
Standard for Earned Value Management Systems including:

• Organization
• Planning, Scheduling, and Budgeting
• Accounting Considerations
• Analysis and Management Reports
• Revisions and Data Maintenance

Registration is through the OLC
You will earn 24 continuous learning points for this course. This is a core course for the 
Level I PMCDP certification for Federal Project Directors and is available to all DOE 
employees.
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*On-Demand courses are available at any time through DOE’s Online Learning Center (OLC). 
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Project Management Essentials

PMCDP hosts on the Online Learning Center (OLC) the Level 1 Core Course titled “Project 
Management Essentials.” This online training is comprised of 15 individual lessons and 
introduces employees to a comprehensive set of project management principles. The 
primary source materials for this course are the Project Management Institute’s Project 
Management Body of Knowledge® (sometimes referred to as the PMBOK®), DOE Order 
413.3B, Program and Project Management for the Acquisition of Capital Assets, and the 
associated guides supporting the Order. Other guides and manuals are referenced 
throughout the course. 

Topics include: 
• Project framework
• Project initiation including the risk planning process
• Project planning
• Project cost and schedule
• Project execution and procurement 
• Project monitoring and controls
• Project closeout

Registration is through the OLC
You will earn 50 continuous learning points for this course, if you complete all 15 lessons. 
You can also take each lesson individually and earn continuous learning points for each 
lesson.  This is a core course for the Level I PMCDP certification for Federal Project 
Directors and is available to all DOE employees.

Click here to view the 
CLPs for each lesson
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Project Management Essentials

Lesson CLPs

Lesson 1: PM Framework 3

Lesson 2: Strategic Planning 2

Lesson 3: Project Initiation 2

Lesson 4: Acquisition Strategy 3

Lesson 5: Risk Planning (Part 1- Process Overview) 4

Lesson 5: Risk Planning (Part 2- Initial Risk Planning) 4

Lesson 5: Risk Planning (Part 3- Finalizing the Plan) 4

Lesson 6: Scope 3

Lesson 7: Quality 3

Lesson 8: Schedule 4

Lesson 9: Cost 3

Lesson 10: Project Execution 2

Lesson 11: Procurement 3

Lesson 12: Project Control 4

Lesson 13: Monitoring and Controlling Risk and Quality 2

Lesson 14: Communication and Leadership 2

Lesson 15: Transition/Closeout 2
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The following certifications were issued in July.
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Federal Project Directors

EM
• Ryan Beach- Level I 
• Michael Rigas- Level I

X



Director’s Corner

PM EVM Roadside Assists

Recently Certified!

Past Newsletter Editions

Questions/Comments?

Home

Upcoming Training

Project Peer Reviews

Did You Know…

FAC-COR
Contracting Officer’s 

Representative

Congratulations to all newly certified members!

FPD
Federal Project Director

The following certifications were issued in July.

Recently Certified

DOE Project Management News │ September 2016

Click on each 
certification to view 

recipients

Federal Acquisition Certification in 
Contracting Officer’s Representative

EERE
• David Hardy- Level II
• Sara Paredes- Level II

EM-Carlsbad Office
• Daniel L Standiford- Level I

EM-CBC
• Matthew A Young- Level II

EM-ORP
• Ryan E Beach- Level II

EPSA
• Lametia Devane Browne- Level I

FE
• Patrick Koehler- Level I

IM
• Megan Eileen Ault- Level I

IN
• Paulette Gabourel- Level I
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Federal Acquisition Certification in 
Contracting Officer’s Representative

LM
• John Chinkhota- Level I

NETL
• David Maurice- Level I
• Patricia Rawls- Level I
• Peter Charles Balash- Level I
• Robin Ames- Level I

NNSA
• Mark Ferraiolo- Level II
• Bruce Rose- Level I

SRS
• Robert Meek- Level I

SWPA
• Bradley James Neubrand- Level II

WAPA
• Gerald Paulson- Level I
• Trevor Howard- Level I
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Powerpedia and Past Editions

Learn more about Project Management and the PMCDP on energy.gov.

Find Project Management information at 

http://www.energy.gov/projectmanagement/office-project-management-oversight-assessments

For the Project Management Career Development Program (PMCDP)

http://www.energy.gov/projectmanagement/project-management-career-development-program

Register NOW for PMCDP training in CHRIS.  

Interested in past editions of the newsletter? Newsletters dating from January 2011 to present are on 

Powerpedia.

https://powerpedia.energy.gov/wiki/Acquisition_and_Project_Management_Newsletters
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http://www.energy.gov/projectmanagement/office-project-management-oversight-assessments
http://www.energy.gov/projectmanagement/project-management-career-development-program
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How to Direct Your Questions or Comments 

For specific information, please contact a Professional Development Division team member: 

Professional Development Team in the Office of Project Management Oversight and Assessments (PM)

Linda Ott — Division Chief for Professional Development, PMCDP Program Manager, PM Newsletter 

Editor, Linda.Ott@hq.doe.gov, 202-287-5310

Sigmond Ceaser — Alternate Delivery Platforms, Course Audit Program, PCFP Lead, FPD Certifications 

Manager, Sigmond.Ceaser@hq.doe.gov

Ruby Giles — PMCDP Budget Manager, PMCDP Training Coordinator and Training Delivery Manager, 

Ruby.Giles@hq.doe.gov

If you would like to contribute an article to the Newsletter or have feedback or ideas you’d like to share, 

contact the Editor, Linda Ott.
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